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TO: Supervisor Gloria Molina, Chair
Supervisor Mark Ridley-Thomas
Supervisor Zev Yaroslavsky
Supervisor Don Knabe
Supervisor Michael D. Antonovich

FROM:  Richard J. Bruckner Q
Director

SUBJECT: STATUS REPORT #7
CONDITIONAL USE PERMIT (CUP) 01-198- (1)
MONTHLY MONITORING PROGRAM
(OCTOBER 20, 2009, ITEM 27)

On October 20, 2009, the Board of Supervisors directed the Department of Regional Planning, in
consultation with the Directors of Public Works, Public Health and the Fire Chief, to provide a
monthly status report on the development, implementation and compliance with the conditions of
approval for Conditional Use Permit (CUP) 01-198-(1) and to work with the departmental
representatives to develop a Corrective Action Plan on how to monitor the conditions approved
by the Regional Planning Commission. This CUP authorizes the use of the subject property,
located at 2320 Peck Road in the unincorporated Whittier Narrows community, for the
construction, operation, and maintenance of an industrial park. This status report, which serves
as the Corrective Action Plan, is the ongoing collaborative effort of all agencies involved in the
monitoring of the conditions of approval for Conditional Use Permit 01-198-(1), as requested by
the Board of Supervisors.

The Department of Regional Planning is the lead project coordinator to provide the monthly
status report to the Board. Each department involved in this project has assigned inspection staff
to monitor their respective conditions for this project. At the time of this report the subject
project site is in compliance with the conditions of approval for CUP 01-198-(1). The
Department of Regional Planning will continue to monitor this project to insure compliance with
the adopted CUP conditions and mitigation monitoring program.

Following are the monthly summary updates reported for the April 2010 time period by the
Department of Regional Planning, the Fire Department, the Department of Public Works and the
Department of Public Health. We have also included two Attachments to this report. Attachment
I identifies the timeline of construction provided by the permittee. Attachment II contains the
Corrective Action Matrix used to monitor the project.
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Los Angeles County Department of Regional Planning, Impact Analysis Section/Zoning
Enforcement Section I

Michele Bush, Principal Regional Planning Assistant, mbush@planning.lacounty.gov, (213)
974-6461

David Mufioz, Principal Regional Planning Assistant, dmunoz@planning.lacounty.gov, (213)
974-6484

The Department of Regional Planning, Impact Analysis Section and Zoning Enforcement
Section II conducted field inspections of the subject property on April 1%, 8", 14 15% 21%t 27t
and 28", The following was observed on the site:

Conditions monitored by Regional Planning are currently in substantial compliance.
Watering of the soil observed onsite preventing dust.

Low levels of noise heard from onsite construction equipment.

Construction equipment parked away from residential area.

Building wall panels have been erected on both Building #3 and #4.

Construction of the roof has begun on Building #4.

Los Angeles County Fire Department, Land Development Unit
James Barger Supervisor, Building Plan Check Unit, JBarger@fire.lacounty.gov, (323) 890-4125

The Fire Department completed a field inspection of the subject project at 1:45p.m. Tuesday,
April 27, 2010. Listed below are the observations resulting from the inspection.

e The concrete walls for Building #4 are tilted up, and approximately 75% of the roof
structure is completed.

e The concrete walls for Building #3 for approximately 50 % tilted up. No roof structure at
this time.

e The underground fire line is being installed on the site. Approximately 10% is com-
pleted.

e The site is secure with a fence surrounding the proposed development.

The underground fire lines for the fire sprinkler supply and on-site hydrants have been submitted
and approved on 4/14/10. The overhead fire sprinkler plans for both buildings #3 and #4 have
been submitted for review on 4/21/10. The sprinkler monitoring plans (fire alarm systems) have
been submitted and approved for buildings #3 and #4 on 2/16/10.

Los Angeles County Department of Public Works, Land Development Division
Dennis Hunter, PLS PE, Assistant Deputy Director, dhunter@dpw.lacounty.gov, (626) 458-4900

Since the last report, the following activities have been completed by the applicant:

Building 1:  Existing.
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Building 2:  Existing.
Building 3:

e Foundation completed.
e 11 wall panels have been lifted.

Building 4:

e Foundation and slab are 100% completed.
e Panels lifted for the entire perimeter of the building.
e Roof framing has started.

For Construction Division:

No Change from last month.

Land Development Division:

Applicant has not submitted street improvement plans and the processing of the dedication for
vehicular access rights.

For Traffic & Lighting Division

No change. Traffic & Lighting Division, Street Lighting Section have not received further plans
nor has the annexation process been started.

David Stringer spoke to Mr. Yang last week and let him know that we are working on the
summary e-mail of our position. Mr. Yang has not received comments from the overhead wiring
agency regarding street lights on Pellisier Place.

Los Angeles County Department of Public Health, Environmental Hygiene
Francis Pierce, Industrial Hygienist, fpierce@ph.lacounty.gov (626) 430-5436
Cole Landowski, Head, clandowski@ph.lacounty.gov (626) 430- 5440

e The County of Los Angeles Department of Public Health, Environmental Hygiene
Program has re-inspected the above site on several occasions during the month of April.
The re-inspections were conducted on April 2™, 7%, 15™ 20™ 21 and 30™.

e To date the gates and sound blankets have not been installed.
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We anticipate this status report is responsive to your concerns and updates you on the ongoing
monitoring efforts for this project. If you have any questions regarding this agenda item, please
contact Alex Garcia, Supervising Regional Planner at (213) 974-6484, or
agarcia@planning.lacounty.gov, Monday through Thursday 7:00 a.m. to 6:00 p.m.

RJB:AG:dam

c: Executive Officer
County Counsel, Andrea Sheridan Ordin
Chief Executive Officer, Attn. Lari Sheehan
Fire Department, Attn. James Barger
Department of Public Works, Attn. Dennis Hunter
Department of Public Health, Attn. Francis Pierce

Attachments:
Attachment I- CUP 01-198 Construction Schedule Attachment I (Construction timeline)
Attachment II- Corrective Action Matrix- Master Attachment IT (Matrix document)



Activiy Aoty orig | Ealy  Eary T RS T TR M AT ML 9 TATSIOINID  FIMIAMLS JAISIOINID I FIMIAIMI S JIAISIOINID I F MIAM S 3 AISI0NID JIFIMIA M JIJIATS
ption Dur Start Finish L L L L L L L L L L L L L L L L L L LU L LA LL L1
GENERAL REQUIREMENTS | | | L | | | L | | | L | | | | l l o l l
A0100.010 Final Issuance of Bid Documents 5 01MAY08A | 07MAY08A lV I:nal Issu:lance of Bid Do:cument:s 3 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
A0100.015 Issue Bid Documents to Subcontractors - Pricing 5 08MAY08A | 14MAY08A IV ssue Bifi Documents to Subcontractors Prlomg | | L : : : o : : : : : ! o ! !
A0100.020 Peck Road Il - Bid Date 1 15MAY08A | 15MAYO08A VI Peck Road Il - Bid Date 1 1 | | | L | | | L | | | ! ! ! Lo ! !
A0200.010  |ISSUE GRADING PERMIT 1 15MAY08A | 15MAY08A | | ISSUE GRADING PERMIT | ; | | L | | | L | | | | | | o ; ;
A0200.015  |ISSUE LANDSCAPING PERMIT 1 15MAY08A | 15MAYO08A I*Ss E LANDSCAPING PERMHT | |
A0300.010 PRE-GRADING MEETING 1 27MAY08A | 27MAY08A \:‘ PRI -GBADING MEETtNG [ : : : Lo ! ! ! Lo ! ! ! ! ! ! o 3 3
A0100.030 Meeting w/ Owner to Review Base Contract 1 05JUNOSA | 05JUNOSA ;,lrM ‘eti‘ng w/ Owner to Revi lew Base Contract ! ! . ! ! ! . ! ! ! ! ! ! Lo ! !
A0100.040 Owner to Review Base Contract Amount 4 06JUNO8BA | 11JULOSA \ v Owner to Review Base q_’:ontract Amount | | - | | | - | | | | | | L | |
A0500.010 Site Screen Wall: Redesign & Submit to County 1 08JULOSA | 08JULOSA v Site Screen Wall: Redesign & Submit to County | L | | | L | | | | | | Lo | |
A0300.015 County to Rev/App Pads #3 & #4 Certifications 20 24JULO8BA | 08AUGO8A ii E County to Rev/A P Pads #3 & #4 Certlf caﬁ‘ons 3 3 3 3 3 | L | | | | | | Lo | |
A0100.050 Owner Sign/Return Contract 1 25JUL08A 25JUL08A ! L Owner Slgn/Retur Contract [ : : o : : 3 3 3 3 3 3 3 3 3 3 3 3 3
A0500.020 Site Screen Wall: Issuance of Permit 1 29JULO8A 29JULO8A | ‘\‘*Slte Screen Wall ssuance of Permlt‘ ! ! . ! ! ! . ! ! ! ! ! ! Lo ! !
DE0001 HOLD PENDING OWNERS INSTRUCTIONS 1 | 0BAUGO8A ! | HOLD PEND[NG OWNEIRS INSTRU(:TI ONS ; o ; ; ; o ; ; ; ; ; ; o ; ;
A0100.055 Owner Approval/Release of Priority #1 Subtrades 1 11AUGO8A | 300CT09 ' ! l ] Owner Approval/Release of Priority #1 Subtrades L | | | | | | Lo | |
A0200.020  |ISSUE BUILDING PERMIT 1 11AUGO8A | 300CT09 i i L |s$UE ButLDtNG PERMI""
A0200.050 ISSUE SITE UTILITIES PERMIT 1 11AUGO08A 300CT09 :: : ! -y : — ‘ ‘ ISSUE SIT:E U‘TILITIES PI:TRMIT : : o : : : : : : o ! !
A0230.010  |Ely Cut Slope: BF per County of Los Angeles 5 | 19SEP0BA | 25SEP08A | ! ' B Ely Cut Slope: BF per County of Los Angeles 1 o 1 ‘ ‘ o ; ; ; ; ; ; o ; ;
A0100.060 Owner Approval/Release of Priority #2 Subtrades 2 02NOV09 03NOV09 ' L | L | | | Owner Approval/Release of Prio}rity #2 Subtradps - | | | | | | L | |
A0400.010  |KPRS Mobilization 1 02NOV09 | 02NOV09 | ! 1 L 1 1 | KPRS Mobilization 1 L 1 1 | | | | Lo | |
A0400.100  |Bldgs. #3 & #4: Timeline 153* | 02NOV09 | 02JUN10 11 i | L | | “ Bldgst #3 & #4: Tumeime L | | | | | | Do | |
A0100.065 Owner Approval/Release of Priority #3 Subtrades 4 04NOV09 09NOV09 33 i 3 i 3 3 3 3 3 Oiwne-r ApprovaI/ReIease of Prlorlty #3 Subtrades 3 3 3 3 3 3 3 3 3 3 3 3
A4000.100 Bldg. #4: Substantial Completion 1 10JUN10 10JUN10 | ! | ! | L | | | - 1‘\ Bldg. #4: Substanthl Ccmpteti(?n | | | | | ! Lo ! !
A3000.100  |Bldg. #3: Substantial Completion 1 25JUN10 25JUN10 ' L | b | | | b |1 1 BIdg. #3: Substantial Completion | | | | | | L | |
Il | | | | | | | | | | | | | | | | | | | | | | | |
SITEWORK v | o ] o NI o ] | | | |
S0201.010 | Site Survey: Field Survey & Staking 1 03JUNOSA | 03JUNOSA ‘\' Site s‘urvey Field Survey & Staking 1
S0230.010 SWPPP: BMP/Storm Water Pollution Prevention Plan 3 04JUNOBA 06JUNOBA wl S PPP BMP/Storm Wa er Pollutlon Preventlon Ptan : o : : : o : : : : ! ! o ! !
S0230.015 Grading: 1st Move-in Site Demo/Mass Grading 10 09JUNOBA 20JUNOBA 1 .V radlng 1st MOV&‘In ite Pemo/Mass Grgdmg ! ! Lo 1 ! ! Lo ! ! ! ! ! ! b ! !
$0230.020 Grading: 1st Move-in Bldg. Pad Cert [#3 & #4] 10 23JUNO8SA | 03JULOBA | vG‘lfa‘dlng 1st Movp-ln Bldg. Pad Cert [#3 & #4] | | - } | | - | | | | | | Lo | |
S0201.020  |Submit to County Pads #3 & #4 Certifications 1 08JULOSA | 08JULOSA bl S‘upmit to Countt' Pads #3 & #4 Certifications | | L l | | L | | | | | | Do | |
S0201.042  |Site Survey: Site CMU Wall Staking 1 13AUGOBA | 14AUGO8A | | site Survey: ' Site CMU Wall Staking- -~ —+ - - - | l l l | | L | l l l l l Lo 1 1
S0230.021 Grading: 2nd Move: Reprocess Pads 2 02NOV09 03NOV09 3 3 : 3 3 3 3 | Gradi g: 2nd Move: Reproc(*ss :Pads 3 3 3 3 3 3 3 3 3 3 : : :
$0250.010 | Sewer: LO/Exc/Tie-in @ POC 1 02NOV09 | 02NOV09 | ; ; o ; ! | Sewer: LQ/E)tc/TIe-m @ rr‘o‘c ! ! o ! ! ! ! ! ! !
$0420.010 Retaining Wall: LO/Exc/Rebar/Pour Foundation 3 02NOV09 04NOV09 | | | L | | | Retaining Wall: LO/Exc/Reb r/Pour Foundation - | | | | | | L | |
S0250.015 | Sewer: LO/Exc/Inst/BF 8" VCP [ltem #7] 2 03NOV09 | 04NOV09 1 1 1 L l 1 | Sewer: LO/Exc/Inst/BF 8*' v P [Item #7] | L | | | | | | Lo l l
S0250.020 | Sewer: LO/Exc/Inst/BF 8" DIP [ltem #8] 2 05NOV09 | 0BNOVO09 1 1 | L | l | Sewer: LO/Exc/Inst/BF &" DIP [Item #8] l L l l l l l l b | |
S0420.015  |Retaining Wall: LO/Inst CMU 1st Lift 3 | 05NOV09 | 09NOVO9 | | I Retaining Wall: LO/Inst CM 1st Lift
S0250.025 Sewer: LO/Exc/Inst/BF Sewer Cleanouts 3 09NOV09 11NOV09 | | | - | | ’# Sewer: LO/Exc/Inst/BF Se r Cleanouts | L | | | | ! ! Lo ! !
S0250.100 Storm: LO/Exc/Inst 24" SDR 35 Pipe @ South P/L 3 09NOV09 11NOV09 | | | L | | H% Storm: Lb/Exc/Inst 24" SD 35Pipe @ SouthP/L | | | | | | | | | Lo | |
S0420.020  |Retaining Wall: Grout 1st Lift 1 10NOV09 | 10NOV09 | | | L | | I Reta nlng wau Grout 1st L ft 1 | L | | | | | | Lo | |
S0230.050 | Retaining Wall: Backfill Wall @ 1st Lift 1 11NOV09 | 11NOV09 1 | l L | | ! Reta nlng WaII Backfill Wa I @ 1st Lift | L | | | | | | Lo l l
S0250.110 | Storm: LO/Exc/Inst 21" RCP @ North P/L 2 | 12NOV09 | 13NOVO9 | | | Storm: LO/Exc/lnst 21" ch @NorthPIL
S0420.025  |Retaining Wall: LO/Inst CMU 2nd Lift 3 12NOV09 | 16NOV09 | | | b | | } Bet mmg Wall LO/Inst C U 2hd Lift | Do | | | | | | Lo | |
$0250.200 DW: Inst'l 3" Water Line [ltem #4] 2 16NOV09 17NOV09 | | | - | | ‘I( DW: Inst'l 3" Water Llnb [It m #4] | L | | | | | | L | |
S0420.030  |Retaining Wall: Grout 2nd Lift 2 17NOV09 | 18NOV09 ! netammg Wall: Grout 2nq Lm‘
S$1530.200 FS: LO/Exc 6" UG Fire Service to Bldgs. #3/#4 3 18NOV09 20NOV09 : : : o : : VI fS: LO/Exo 6" UG Fire! Serwcc to Bldgs. #3/#4‘1 o : : : : : ! o ! !
S0230.051 Retaining Wall: Backfill Wall @ 2nd Lift 12 19NOV09 04DEC09 | | ! Lo ! ! -‘V R talnlnq Wall: Backﬂll‘ Nall:@ 2nd Lift ! . ! ! ! ! ! ! Lo ! !
S0420.035 | Retaining Wall: LO/Inst CMU 3rd Lift 3 07DEC09 | 09DEC09 | | ; L | | | Retaining Wall: LO/Inst CMU 3rd Lift ; o ; ; ; ; ; ; o ; ;
S0420.040 | Retaining Wall: Grout 3rd Lift 2 10DEC09 | 11DEC09 1 1 1 L 1 1 || Retaining Wall: Grout 3 d Lift l L l l | | | | Lo | |
S0201.100 | Site Survey: LO/Stake Curbs & Curb/Gutters 3 23MAR10 | 25MAR10 | ; Site Su‘r‘w‘ey Lc/Stake Curbs :& c rb/:Gutiters
S0275.010 Site Concrete: LO/Form/Pour Curbs & Curb/Gutters 3 26MAR10 30MAR10 ! ! ! L ! ! ! L \Iv Site Ca;nc eter LO/Form/Poun CuIbs §( Cyrb/Gutters: 1 1 1 1 1 L ! !
Start Date [ —————— PRO05 Sheet 1 of 4
Preh Dae e ———————————— Pr0gress Bar KPRS CONSTRUCTION SERVICES, INC Date Revision Checked Approved
Run Date 160CT09 15-23| I Critical Activity PECK ROAD DEV PHASE I

© Primavera Systems, Inc.

PROJECT SCHEDULE
OCT, 2009




Acttaty Activity orig | Ealy  Eary T RS T TR M AT ML 9 TATSIOINID  FIMIAMLS JAISIOINID I FIMIAIMI S JIAISIOINID I F MIAM S 3 AISI0NID JIFIMIA M JIJIATS
ID Description Dur Start Finish L L e A A A Ay
S0250.040 Storm: LO/Frm/Rbr/Pr Catch Basins/Drains 3 30MAR10 01APR10 | | | L | | | L ‘\‘ Storm‘ /Frm/Rbr/Pr Catch Basins/Drains ! ! | | | | Lo | |
S0290.010  |Landscaping: LO/Sleeves & Mains 3 31MAR10 | 02APR10 | 1 1 b | | 1 b Landsca ing: LO/Sleeves & Mal s 1 1 | 1 1 1 Do | |
S0274.010  |AC Pvmt: Grade/4" & 6" Base Driveaisles/Parking 3 02APR10 | O0BAPR10 AC Pv‘r‘nt‘ Grade/4" & 6" Base D ive%lisk:es/Parking
S0290.015 Landscaping: LO/Exc/Inst/BF Irrigation Mains 3 05APR10 07APR10 I I I [ I I I [ Landscaplngw LO/Exc/Inst/BF Irrigation Mains I I | | | | [ | |
S0274.020  |AC Pvmt: Const. 3'/4" AC Pvng Driveaisles/Prkg 3 | O7APR10 | 09APR10 | | ~llac P‘\‘l‘m‘t Const. 34" AC Pvng Driveaisles/Prkg
§0290.020 Landscaping: LO/Inst Laterals & Sprnkir Hds 3 08APR10 12APR10 | | | L | | | L Land“s‘c‘aplng LO/Inst Laterals & Sprnkir Hds | | | | | | Lo | |
$0275.020 Site Concrete: LO/Form/Pour Sidewalks 3 12APR10 14APR10 | | | L | | | L IV Site Eo‘rcrete: LO/Form/Pour Sidewalks | | | | | | L | |
S0290.030  |Landscaping: LO/Exc/Plant Trees/Shrubs 3 13APR10 | 15APR10 'Lanc‘i‘sc‘ pin‘g LO/Exc/Plant Trees/‘Shr:ubs
S0290.040 Landscaping: LO/Plant Ground Covers 2 16APR10 19APR10 | | | o : : : o IV Lan‘(‘i‘st‘: plng LO/Plant Ground quens : : : : : : o : :
S0290.050 Landscaping: Irrigation Testing & Adjust 2 20APR10 21APR10 ! ! ! Lo ! ! ! Lo | Landsc plng Irrigation Testlng &:Adjust ! ! ! ! ! ! Lo ! !
BUILDING #3 | AR IR AR | RN |
30330.000  |Bldg. #3: Concrete Structure Timeline 48* | 04NOVO9 | 08JAN10 | | 1 Lo 1 1 L Bld91#3 Concr#ﬁ trU¢ture Timeline L l l l l | | L 1 1
30330.010  |Bldg. #3: LO/Set Batter Boards 2 04NOV09 | 05NOV09 I B!dg #3 ‘LO/Set Batter Boe‘l ds |
30330.015 Bldg. #3: LO/Exc/Rebar/Pour Int'r Spread Ftgs 2 06NOV09 09NOV09 : : : o : : \‘IV QIdg. #3 LO/Exc/Rebar/Po r Int r Spread ths\ o ! ! ! ! ! ! o ! !
30330.020 Bldg. #3: LO/Exc/Rebar/Pour Int'r Grade Beams 2 11NOV09 12NOV09 ! ! ! . ! ! ‘ |' BJdg #3, LO/Exc/RebarVPo r Int r Grade Beams Lo : : | | | | o : :
30330.025 Bldg. #3: LO/Exc/Rebar/Pour Perimeter Ftgs 2 16NOV09 17NOV09 | | | L | | i |‘ Bldg. #3 Lp/E‘xc/Rebar/P ur Perlmeter Ftgs | - | | | | | | Lo | |
31530.010 Bldg. #3: LO/Exc/BF Fire Riser Stubout 2 19NOV09 20NOV09 | | | - | | | .[ Bldg. #3 LO/Exc/BF Fire iser Stubout 1 - | | | | | | Lo | |
31600.010  |Bldg. #3: LO/Exc/BF Underground Elect! 2 19NOV09 | 20NOV09 | |viBld #3 Lb/Exc/BF Unde ground Elect'l
31540.010 Bldg. #3: LO/Exc/BF Underground Plumbing 3 23NOV09 25NOV09 | | : o : : ! Ivl BI 9 #3 LO/Exc/BF Und rground Plumblngw o : : : : ! ! o ! !
30330.100 Bldg. #3: Prep/FG Building Pad 2 26NOV09 27NOV09 ! ! ! Lo ! ! ! |"BI g #3 Prep/FG Bumldlng Pad ! . ! ! ! ! ! ! Lo ! !
30330.110 Bldg. #3: Inst. Visqueen/Sand @ Office Areas #1 2 30NOV09 01DEC09 ! ! ! Lo | | 1 |, Bldg. #3 Inst. Visqueen/ an# @ Office Areas Hwo | | | | | | L | |
30330.115 Bldg. #3: LO/Form/Rebar SOG #1 3 02DEC09 04DEC09 | | | - | | i llvB g. #3: LO/Form/Réba SOG #1 | - | | | | | | Lo | |
30330.120  |2Bdlg. #3: Pour/Finish SOG #1 1 07DEC09 | 07DEC09 | I' 2Bdig #3: FTour/Flnlfh 0G 1#1 l
30330.130 Bldg. #3: Inst. Visqueen/Sand @ Office Areas #2 2 08DEC09 09DEC09 : : : o : : ! :} Bldg #3: Inst Vlsque‘er‘l Sand @ Office Areas #2 o : : : : : ! o ! !
30330.200 Bldg. #3: LO/Form/Embeds/Rebar Panels - | 10 08DEC09 21DEC09 | | ! Lo ! ! } :H Bldg #G LO/Form/Em eds/Rebar Panels‘ | Lo ! ! ! ! ! ! b ! !
30330.135  |Bldg. #3: LO/Form/Rebar SOG #2 3 10DEC09 | 14DEC09 ! ! ! Lo ; ; i 1 Blag #q L‘O/Form/g‘t‘et‘a rspG#z ; L | | | | | | b | |
30330.140  |BIdg. #3: Pour/Finish/Cure SOG #2 1 15DEC09 | 15DECO09 | | Bldg. #3: Pour/leéh/CureESOGﬂ
30330.300 Bldg. #3: LO/Form/Embeds/Rebar Panels - I 10 16DEC09 29DEC09 : : ! Lo ! ! ; ! % Bldg #3 LO/Form/Er1be<:is/Rebar Panelfs -1 o ! ! ! ! ! ! o ! !
30330.210 Bldg. #3: Pour/Finish Panels - | 5 22DEC09 28DEC09 ! ! ! L : : ! | I‘ Bldg #3 Pour/Flnlsh Panels -1 : o : : : : : : o : :
30330.310 Bldg. #3: Pour/Finish/Cure Panels - Il 1 30DEC09 30DEC09 | | | L | | i | Yi qu #3 ‘Pour/Flnlsh Cuqe Panels - I ! Lo ! ! ! ! ! ! Lo ! !
40330.400 PANEL LIFT 2 31DEC09 01JAN10 ! ! ! Lo ! ! | - |PANELLIFT | ‘ ! ! Lo ! ! ! ! ! ! Lo ! !
30330.500 | Bldg. #3: Plumb/Weld/Brace Panels - Lift #1 2 11JAN10 12JAN10 1 1 1 L | | - Il Bidg. #3 Plumb/W |d/3race Panels - ‘iﬂ 1 1 1 1 l l l Lo | |
30330.505  |Bldg. #3: Break & Remove Diamonds 2 11JAN10 | 12JAN10 ; } éldg #3 Break ‘& emove Diamonds
30330.510 Bldg. #3: Sack/Patch Concrete Panels - Lift #1 10 13JAN10 26JAN10 ! ! ! Lo : : ! : ‘\N.‘ Bldg #3 Sack/Pa ch Concrete Panels - Lift #1 | | | | | | | b | |
30550.100  |Bldg. #3: LO/Inst TS Columns 2 13JANT0 | 14JANTO ; ; ; o ; ; i o JE Bldg #3 LO/InstT Columns ; o ; ; ; ; ; ; o ; ;
30619.100 Bldg. #3: LO/Erect Panelized Rf Structure 12 15JAN10 01FEB10 | | | L | | L Bldg #3: LO/Ere t Panelized Rf Structure | | | | | | | | L | |
30619.110 Bldg. #3: LO/Nail Roof OSB Sheathing 12 02FEB10 17FEB10 i :I' ‘Bldg #3: LO/N il Roof OSB Sheathm |
30330.550 Bldg. #3: Prep/Rebar/Pour/Finish Pour Strips 3 18FEB10 22FEB10 I I I [ I I - I I\ Bldg #3: Prep Rebar/Pour/Flnlsh Po r Strlps I I | | | | [ | |
30610.010 Bldg. #3: LO/Form Platforms for Rooftop Units 2 18FEB10 19FEB10 3 3 3 3 3 3 3 ! 3 3 %1Bk‘ig #3: Lﬁ/Form ‘Platforms for Roo op Unlts 3 3 3 3 3 3 3 3 3 3
30619.115 Bldg. #3: Roof Nailing Inspections 3 18FEB10 22FEB10 | | | L | | i | | %1 Blgg. #3: Rﬁ°f Nailing Inspectlon$ 1 1 | | | | | | Lo | |
30990.112 Bldg. #3: Paint Tilt-Up Panels - Exterior 10 18FEB10 03MAR10 | | | L | | : | | ﬂ Bldg #3: Pairt Tilt-Up Panels - Exterior| | | | | | | | Lo | |
31540.100  |Bldg. #3: LO/Inst Rooftop Plumbing Vents 3 22FEB10 24FEB10 | ‘I( Bldg #3: L‘C‘)/I‘r st F:tooftop PIumbi:ng ent:s
30330.560 Bldg. #3: Remove Wall Braces 3 23FEB10 25FEB10 | | | o : : ! : : “lw Bldg #3: Remove:WaII Braces : o : : : : : : o ! !
30880.100 Bldg. #3: Field Measure For Storefront Mullions 5 23FEB10 01MAR10 ! ! ! Lo ! ! } ! ! % Bldg #3: Fleld Mqasure For Storpfro t I\{Iullipns ! ! ! ! ! ! Lo ! !
31600.100  |Bldg. #3: LO/Inst Rooftop Elect| Conduits 8 25FEB10 | 08MAR10 | | | b | | i | B Bldg #3: “I‘-q Inst Rooftop Elect’l Conduits | | | | | | | L | |
30610.100 Bldg. #3: LO/Inst. Fir Joists @ Mezzanines 10 26FEB10 11MAR10 | | | . | | | | | m ‘Bldg #34 Lo Inst. FIr Joists @ Mezzaninhes | | | | | | L | |
30925.010  |Bldg. #3: LO/Frame Demising Walls 13 26FEB10 | 16MAR10 ; | Bidg. #3‘ LC /Frame Demising Wau
30880.110  |Bldg. #3: LO/Inst Storefront Mullions 8 02MAR10 | 11MAR10 ! ! ! Lo ; ; | ! ; %“Bldg #3= LO Inst Storefront Mulllo s | ; ; ; ; ; ! o ! !
30990.113 Bldg. #3: Paint Interior Tilt-Up Panels - Int'r 8 04MAR10 15MAR10 ! ! ! Lo ! ! | ! ! % ‘Bldg #31‘ ‘P‘ int I‘nterlor Tilt-Up Pan Is - Int' ! ! ! ! ! ! b ! !
30610.110 Bldg. #3: LO/Frame Wd Stairs & Landings 10 05MAR10 | 18MAR10 | ! ! Lo ! ! i ! ! ;% Bldg. #3: L /Frame Wd Stairs ;& L ndi;ng$ | | | | | | L | |
30750.100 Bldg. #3: Roofing 4-Ply Roofing Syst. 10 09MAR10 | 22MAR10 : l‘ Bldg. #?f R ofl‘hg 4-Ply Rooflng Syst
30610.115 Bldg. #3: LO/Inst/Nail Plywood Sheathing @ Mezz 15 12MAR10 01APR10 : : ! Lo ! ! ; ! Lo W-\ Bldg ﬁs:‘ O/Inst/Nail Plywo?d Sheathing @ Mezz ! ! ! ! ! ! o ! !
30880.115 Bldg. #3: Field Measure/Order Versalux 2000T Gls 5 12MAR10 18MAR10 ! : : L : : } : L %‘ Pldg. #3“:‘ ﬁl Id Measure/Order :Ver alux 2000T Gls | | : : : : o : :
30925.020 Bldg. #3: Inspection of Demising Walls 3 17MAR10 19MAR10 | | | - | | i | L lw ‘Bldg. #3“:‘ I‘ pection of Demlsing all§ ! ! ! ! ! ! ! Lo ! !
30880.120  |Bldg. #3: Inst Vinyl & Caulk Storefront Mullions 15 19MAR10 | O08APR10 ! ! | b | | . - M Bidg. #3: Inst Vinyl & Caulk Storefront Mullions | | | | | | Do | |
30720.010  |Bldg. #3: Insul Demising Walls 7 22MAR10 | 30MAR10 1 1 1 b l | - L 1B Bldg. ﬁ? ‘I sul Demising Walls L | | | | | | Lo l l
30925.030  |Bldg. #3: Drywall Demising Walls 10 | 22MAR10 | 02APR10 | | | L | | ¥ 2 H Bidg. g‘s:‘ rywall Demising Walls = | | | | | | Lo | |
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Acthity Activity Orig | Early Barly | T STy A STOINID GlFIMIAIMI S 9TAISIOINID 4 F MIA M JIAISIOINIDI JIFMIAIMIS JIAISIOINID glFIMIAM S 3IAISIOIN D JIFIMIA M JIJIALS
ID Description Dur Start Finish T
31550.100  |Bldg. #3: LO/Hoist Rooftop Mech'l Units 3 23MAR10  25MAR10 | | ; L ; ! i‘ T . |JBldg #3: LO/Hoist Rooftop Mech'l Units | | | | | | | b | |
30925.100  |Bldg. #3: LO/Frame Walls/Clgs [Offices] 8 02APR10 | 13APR10 ! | | b | | L | B Bldg, #3: LO/Frame Walls/Clgs [0fflce$] | | | | | | Do | |
30925.031 Bldg. #3: Tape Demising Walls 10 05APR10 16APR10 ! w Bldg“.‘ i Tape Demising Walls| | |
30925.200 Bldg. #3: Drywall 1-Side Walls [Offices] 8 07APR10 16APR10 : : : o : : } : o m Bldg“.‘ #: Drywall 1-Side Wa‘alls Offices] : ! ! ! ! ! o ! !
31540.200 Bldg. #3: Plumb'g Rough-In Walls [Offices] 8 07APR10 16APR10 ! ! ! . ! ! i ! Lo l’\ Bldg“.‘ #: PIumb'g Rough-ln Walls [Offlces] ! ! ! ! ! ! Lo ! !
31600.200  |Bldg. #3: Elect| Rough-In Walls [Offices] 5 07APR10 13APR10 | | | b | | | | 1 Bidg. #3: Elect'l Rough-In Walls [Offices] | | | | | | b | |
30720.100 |Bldg. #3: Insul Walls [Offices] 2 | 09APR10O | 12APR10 1 1 1 o 1 1 o 1B Idg,‘ #3: Insul Walls [Offices] | 1 1 1 l l l o l l
30880.125  |Bldg. #3: Inst Storefront Doors 10 09APR10 | 22APR10 ; vl‘ Bldg #3: Inst Storefront Door
30990.111 Bldg. #3: Paint Demising Walls 10 12APR10 23APR10 | | | o : : | : o ! Bldﬁ. Palnt Demising WaII o : : : : ! ! o ! !
30925.150 Bldg. #3: Wall Inspection [Offices] 1 19APR10 19APR10 ! ! ! Lo ! ! i ! Lo |'Bld$.‘ 3: WaII Inspection [Offl es]‘ ! ! ! ! ! ! ! Lo ! !
30925.210 Bldg. #3: Drywall 2nd Side [Offices] 8 20APR10 29APR10 | | | . | | o . l' Bldg. 4 Drywall 2nd Side [Offices] | | | | | | L | |
30925.300 Bldg. #3: Tape/Finish Walls [Offices] 5 30APR10 06MAY10 | | | - | | o - | iBl‘dq #3: Tape/Finish Walls [Offices] | | | | | | Lo | |
30990.100  |Bldg. #3: Prime Walls/Clgs [Offices] 2 14MAY10 | 17MAY10 } |V?I g #3 Prime Waus/d:lgs [Oﬁlces]
30990.110 Bldg. #3: Paint Walls/Clgs [Offices] 3 21MAY10 25MAY10 ! ! ! Lo ! ! | ! Lo Iv: : Idg. #G Paint WaIIs/CIgs [Offlces] : : : : : : o : :
30951.100  |Bldg. #3: LO/Inst Clg Grid System [Offices] 3 26MAY10 | 28MAY10 | | | Lo ; ; i ; Lo I Bldg. #3: LO/Inst Clg Grld System [Offices] ; ; ; ; ; ; b ; ;
31530.300 Bldg. #3: LO/Inst OH F.S. Drops [Offices] 3 31MAY10 02JUN10 | | | . | | o . wl‘B‘lg #3: LO/Inst OH F.S. Drops [Offices] | | | | | | L | |
31550.300  |Bldg. #3: Mech'l Supply/Return Grills [Offices] 3 31MAY10 | 02JUN10 | | | L | | L L { Idg. #3: Mech'l Supply/Return Grills [Offices] | | | | Lo | |
31600.300  |Bldg. #3: Inst. Elect! Fixtures [Offices] 3 31MAY10 | 02JUN10 | Bidg. #3: Inst. EIectIlFixtures‘; [Offices]
30951.150 Bldg. #3: Inst Acoustical Clg Tile [Offices] 3 03JUN10 07JUN10 ! ! ! L : : i : L :\IV Bldg. w#3 Inst Acoustlca Clq Ti!e [Offices] | | | | | | b | |
30965.100 Bldg. #3: LO/Inst Carpet & SV [Offices] 3 09JUN10 11JUN10 | | | L ! ! ! ! Lo | M Idg‘ #3: LO/Inst qupel & $V [pffices] ! ! ! ! ! ! b ! !
30810.100 Bldg. #3: Inst Drs/Fin Hrdwr [Offices] 3 15JUN10 17JUN10 | | | L | | : | - | | Bldg. #3: Inst Drs/an Hrdwr [Offices] | | | | | | Lo | |
BUILDING #4 | N | S . 1T o ] e e o e
40330.010  |Bldg. #4: LO/Set Batter Boards 1 02NOV09 | 02NOV09 | BI:dg. #a: LO/Set Batter QOﬁrs ‘
40330.015 Bldg. #4: LO/Exc/Rebar/Pour Int'r Spread Ftgs 2 03NOV09 04NOV09 : : | L | | | B!dg #4: !.O/Exc/Rebar/Pou IntTr Spread ths I o : : : : : : o : !
40330.020 Bldg. #4: LO/Exc/Rebar/Pour Int'r Grade Beams 2 06NOV09 09NOV09 ! ! ! . ! ! |'Q|dg #4 LO/Exc/Rebar4fo r Int r Grade Beams . ! ! ! ! ! ! Lo ! !
40330.025  |Bldg. #4: LO/Exc/Rebar/Pour Perimeter Ftgs 3 11INOV09 | 13NOV09 | | | b | | | Bldg. #4: LO/Exc/Rebar/Pour Perimeter Figs | D | | | | | | L | |
41530.010  |Bldg. #4: LO/Exc/BF Fire Riser Stubout 2 11NOV09 | 12NOV09 1 1 1 b 1 1 | Bldg #4 LQ/Exc/BF Flre R ser Stubout l L l l | | | | Lo | |
41600.010  |Bldg. #4: LO/Exc/BF Underground Elect! 2 11NOV09 | 12NOV09 b éldg #4. Ld/Exc/BF Ur}d%rround Elect
41540.010 Bldg. #4: LO/Exc/BF Underground Plumbing 3 13NOV09 17NOV09 ! ! : L : : IV Pldg #4 LO/Exc/BF Unde ground Plumbing | o : : : : : : o : :
40330.100 Bldg. #4: Prep/FG Building Pad 3 18NOV09 | 20NOV09 ; ; ; o ; ; Iv;Bld #4 Prep/FG Buﬂdln Pad ! Lo ! ! ! ! ! ! o ! !
40330.110 Bldg. #4: Inst. Visqueen/Sand @ Office Areas #1 3 23NOV09 | 25NOV09 | | | b | | l,l Bldg. #4 Ihst Vlsque¢n( ‘ and @ Office Areas #1 | | | | | | | | Lo | |
40330.115  |Bldg. #4: LO/Form/Rebar SOG #1 1 26NOV09 | 26NOV09 1 1 1 b 1 1 Iv Bldg. #4: LO/Form/Reba‘r‘ SOG #1 l L l l | | | | Lo | |
40330.120  |Bdlg. #4: Pour/Finish SOG #1 3 27NOV09 | 01DECO09 i'B lg. #4: Pour/Flnlsh\S‘ #i l
40330.130 Bldg. #4: Inst. Visqueen/Sand @ Office Areas #2 3 02DEC09 04DEC09 : : : o : : * BI Ig. f#4 \Inst Vlsqueen/and @ Office Areas #w o : : : : : : L : :
40330.200 Bldg. #4: LO/Form/Embeds/Rebar Panels - | 15 02DEC09 22DEC09 | | | - | | lﬂ Bldg #4: LO/Form/Embeds/Rebar Panels | L | | | | | | L | |
40330.135 Bldg. #4: LO/Form/Rebar SOG #2 3 07DEC09 | 09DEC09 | | ! Lo ! ! ;I' Bldg. #4: LO/Form/Rebar SOG #2 ! Lo ! ! ! ! ! ! Lo ! !
40330.140 Bldg. #4: Pour/Finish/Cure SOG #2 1 10DEC09 10DEC09 I' ‘Blﬁg. #4: Pour/Flnlsh/C re SOG #2
40330.300 Bldg. #4: LO/Form/Embeds/Rebar Panels - I 15 11DECO09 31DEC09 : : : o : : : ’ Blfjg f#4 LO/Form/E befis/Rebar Panel‘s-l o ! ! ! ! ! ! o ! !
40330.210 Bldg. #4: Pour/Finish Panels - | 3 23DEC09 25DEC09 ; ; | L ; ; ! |,;Bldg #4: Pour/lesh Panels - | ! Lo ! ! ! ! ! ! Lo ! !
40330.310 Bldg. #4: Pour/Finish/Cure Panels - II 3 01JAN10 05JAN10 | | | L | | ' 1 Bldg, #4 Pour/Flnls /CUre Panels -1l | - | | | | | | Lo | |
30330.400 PANEL LIFT #1 3 06JAN10 08JAN10 | | | - | | | I' PANEL LIFI' #1 | ‘ ‘ | | L | | | | | | L | |
40330.500  |BIdg. #4: Plumb/Weld/Brace Panels - Lift #1 3 11JAN10 13JAN10 'v Bldg #4 PIumb‘/\‘I\‘I‘Id/Brace Panels - Lm #1
40330.505 Bldg. #4: Break & Remove Diamonds 3 14JAN10 18JAN10 : : : o : : : VI\ Pldg #4 Break‘ ﬁ‘empve DlamondSw o : : : : : : o : :
40330.510 Bldg. #4: Sack/Patch Concrete Panels - Lift #1 8 14JAN10 25JAN10 ! ! ! Lo ! ! ! !: Bldg #4 Sack/ﬁe‘l ch Concrete Panels Lift #1 ! ! ! ! ! ! ! Lo ! !
40550.100  |Bldg. #4: LO/Inst TS Columns 3 19JAN10 21JAN10 | | | b | | | |leldg #4 LO/Inst TS Cblumns 1 b | | | | | | b | |
40619.100  |Bldg. #4: LO/Erect Panelized Rf Structure 5 22JAN10 28JAN10 | | | Do | | | I Bidg. #4: LO/Erect Panelized Rf Structure | | | | | | | Lo | |
40619.110  |Bldg. #4: LO/Nail Roof OSB Sheathing 15 | 29JAN10 | 18FEB10 | | | L l l 1 - \Bldg #4: Lb/Nn Roof 0SB Sheathmc L l l l l l l L | |
40330.550  |Bldg. #4: Prep/Rebar/Pour/Finish Pour Strips 5 19FEB10 | 25FEB10 I‘ B,dg. #4: P‘rt‘e Rebar/Pour/leshw Poxr S:trip:s
40610.010 Bldg. #4: LO/Form Platforms for Rooftop Units 3 19FEB10 23FEB10 ! ! ! Lo ! ! ! ! w|‘ Bldg #4: L‘O/‘I‘:rm Platforms for Rooftop Units ! ! ! ! ! ! b ! !
40619.115 Bldg. #4: Roof Nailing Inspections 2 19FEB10 22FEB10 | | | . | | | | l‘ Bldg #4: Roof Nailing Inspectlon$ D | | | | | | L | |
41540.100  |Bldg. #4: LO/Inst Rooftop Plumbing Vents 3 24FEB10 26FEB10 | | | L | | | | 1 Bldg #4: 59(5 st Rooftop Plumbing Vents | | | | | | | Lo | |
40330.560  |Bldg. #4: Remove Wall Braces 3 26FEB10 | 02MAR10 Bldg #4: ﬁe“ ove Wall Braces 1
40880.100 Bldg. #4: Field Measure For Storefront Mullions 5 26FEB10 04MAR10 ! ! ! L : : | | I Bldg #4: ﬁlﬁ| Measure For Storefrc nt I\‘Ilulllions | | : : : : o : :
41600.100 Bldg. #4: LO/Inst Rooftop Elect'| Conduits 3 01MAR10 03MAR10 | | | L | | | | % Bldg #4: !‘.9‘/ nst :Rooﬂop EIectI‘Co dui‘ls ! ! ! ! ! ! ! Lo ! !
40610.100 Bldg. #4: LO/Inst. FIr Joists @ Mezzanines 10 03MAR10 16MAR10 | | | - | | | | # ‘Bldg #4}‘ ‘I‘.‘/Inst Fir Joists @ Mezzanines | | | | | | L | |
40925.010 Bldg. #4: LO/Frame Demising Walls 5 03MAR10 | 09MAR10 % Bldg. #4: LO Frame Demising Walls 1
40750.100 Bldg. #4: Roofing 4-Ply Roofing Syst. 10 04MAR10 17MAR10 I I I [ I I I I ‘v!w Bldg. #4m‘of|ng 4-Ply Rooflng Syst. . | | | | | | [ | |
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Activity
ID
40880.110
40610.110
40925.020
40880.115
40720.010
40925.030
40610.115
40925.100
41550.100
41540.200
41600.200
40880.120
40720.100
40925.150
40925.200
40880.125
40925.210
40925.300
40990.100
40990.110
40951.100
41530.300
41550.300
41600.300
40951.150
40965.100
40810.100

Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.

#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:

Activity
Description

LO/Inst Storefront Mullions
LO/Frame Wd Stairs & Landings
Inspection of Demising Walls
Field Measure/Order Versalux 2000T Gls
Insul Demising Walls
Drywall Demising Walls
LO/Inst/Nail Plywood Sheathing @ Mezz
LO/Frame Walls/Clgs [Offices]
LO/Hoist Rooftop Mech'l Units
Plumb'g Rough-In Walls [Offices]
Elect'l Rough-In Walls [Offices]
Inst Vinyl & Caulk Storefront Mullions
Insul Walls [Offices]
Wall Inspection [Offices]
Drywall 1-Side Walls [Offices]
Inst Storefront Doors
Drywall 2nd Side [Offices]
Tape/Finish Walls [Offices]
Prime Walls/Clgs [Offices]
Paint Walls/Clgs [Offices]
LO/Inst Clg Grid System [Offices]
LO/Inst OH F.S. Drops [Offices]
Mech'l Supply/Return Girills [Offices]
Inst. Elect'l Fixtures [Offices]
Inst Acoustical Clg Tile [Offices]
LO/Inst Carpet & SV [Offices]
Inst Drs/Fin Hrdwr [Offices]

PUNCH LIST & CLOSEOUT

Bldg. #4: Start-up & Adjustments
Bldg. #4: Punchlist & Turnover
Bldg. #3: Start-up & Adjustments
Bldg. #3: Punchlist & Turnover

40100.100
40100.200
30100.100
30100.200

Orig
Dur

w3 oSO wg Wwg W,

oUW Owwwaw

g o oo a0 a o o o

(S, B¢, BN, BENG) |

Early
Start

05MAR10
09MAR10
10MAR10
12MAR10
15MAR10
15MAR10
16MAR10
18MAR10
18MAR10
23MAR10
23MAR10
26MAR10
29MAR10
29MAR10
29MAR10
31MAR10
02APR10
09APR10
23APR10
30APR10
07MAY10
12MAY10
12MAY10
12MAY10
17MAY10
21MAY10
27MAY10

03JUN10
03JUN10
18JUN10
18JUN10

Early
Finish
11MAR10
22MAR10
12MAR10
25MAR10
17MAR10
19MAR10
29MAR10
31MAR10
22MAR10
25MAR10
29MAR10
30MAR10
31MAR10
31MAR10
02APR10
02APR10
08APR10
29APR10
29APR10
06MAY10
13MAY10
18MAY10
18MAY10
18MAY10
21MAY10
27MAY10
02JUN10

09JUN10
09JUN10
24JUN10
24JUN10

2008
MlJlJlAls[oINID

2009
JIFImM[AIM[J[J[AIS[OINID

JIFIM[A[M] J\

\A\ sloIN[D

2011
JIFIM[AIMI[J[J

[Als[o[NI[D

JIFIm[AIMI[J

\J [Als[o[NID

2013
JIFImlAa[mIY

ld[Als

MB

1
Y
Al

Y
|

M Bidg. #4: LO/Frame Walls/Clgs [

Bldg. #4‘ ‘I‘r‘1 ul Demlsmg Walls‘

Bldg. #4.‘ ‘R ywall Demising Walls

B Bidg. #4: LO/Inst/Nail Plywood S| eathlng @ Mezz

Bldg. #‘4‘1‘ ‘I st Vinyl & Caulk Stor froht Mulllons

Bldg. Jﬁl‘ ‘Insui Walls [Offlces]

rywaII 1-Side WaIIs [

: Inst Storefront Doors

. #4: I'l’rime WaIIs/CIds [

SV [Offices]

Sheet 4 of 4




Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Subject to
This grant authorizes the use of the subject property for the construction, operation, and maintenance of an industrial Comply with Exhibit Acceptance of
1 park as depicted on the approved Revised Exhibit “A,” subject to all of the following conditions of approval. DRP A DRP Affidavit
Unless otherwise apparent from the context the term "permittee™ shall include the applicant and any other person,
2 ion, or other entity making use of this grant. DRP No action required DRP
This grant shall not be effective for any purpose until the permittee, and the owner of the subject property if other than
the permittee, have filed at the office of the Department of Regional Planning their affidavit stating that they are aware File and record
of, and agree to accept, all of the conditions of this grant and that the conditions of the grant have been recorded as Affidavit to accept
required by Condition No. 8, and until all required monies have been paid pursuant to Condition Nos. 10, 12, 22¢ and| conditions of Prior to use of the
3 22s. DRP approval DRP Y Compliance
To the extent permitted by law, the permittee shall defend, indemnify and hold harmless the County, its agents,
officers, and employees from any claim, action, or proceeding against the County or its agents, officers, or employees In the event of any
to attack, set aside, void or annul this permit approval, which action is brought within the applicable time period of claim, action or
Government Code Section 65009. The County shall notify the permittee of any claim, action, or proceeding and the proceeding against
4 County shall reasonably cooperate in the defense. DRP No action required DRP the County Y
In the event that any claim, action, or proceeding as described above is filed against the County, the permittee shall
within ten days of the filing pay the Department of Regional Planning an initial deposit of $5,000, from which actual
costs shall be billed and deducted for the purpose of defraying the expenses involved in the department’s cooperation Deposit $5,000 with
in the defense, including but not limited to, depositions, testimony, and other assistance to permittee or permittee’s the County to defray Within 10 days of
counsel. The permittee shall also pay the following supplemental deposits, from which actual costs shall be billed and expenses if litigation any action, claim , or
5 deducted; DRP oceurs DRP proceeding Y
a.  If during the litigation process, actual costs incurred reach 80 percent of Any time during
the amount on deposit, the permittee shall deposit additional funds sufficient to litigation where
bring the balance up to the amount of the initial deposit. There is no limit to the| actual costs incurred
number of supplemental deposits that may be required prior to completion of Make supplemental reach 80% of the
the litigation. DRP deposits if required DRP initial deposit Y
Deposits may exceed
b. At the sole discretion of the permittee, the amount of an initial or the minimum At the permittee's
supplemental deposit may exceed the minimum amounts defined herein. DRP amount DRP discretion Y
‘Within two years’
This grant shall expire unless used within 2 years from the date of approval. A one-year time extension may be The permit must be from the date of
6 requested in writing with the applicable fee six months before the expiration date. DRP "used" within 2 years DRP approval Y
Permit must be in
compliance with the
If any provision of this grant is held or declared to be invalid, the permit shall be void and the privileges granted Conditions of
7 hereunder shall lapse. DRP Approval ALL Atany time Y
Prior to the use of this grant, the property owner or permittee shall record the terms and conditions of the grant in the Permittee shall record Prior to the use of
office of the County Recorder. In addition, upon any transfer or lease of the property during the term of this grant, the the terms and this grant. Prior to
property owner or permittee shall promptly provide a copy of the grant and its conditions to the transferee or lesSee of conditions with the transfer or lease of
8 the subject property. DRP County Recorder DRP the property. Y Compliance
Upon written
Upon written application of the permittee made no less than six (6) months prior to November 30, 2035, the term of application by the
this grant shall be extended by the Regional Planning Commission for a period not to exceed twenty (20) years, as permittee made 6
provided herein below. The Commission shall grant such extensions unless it finds one of the following: (1) that the months prior to
permittee has failed to adhere to the conditions of approval and such failure has not been timely corrected upon written November 30, 2035
notice thereof, and (2) that the use is not in compliance with applicable laws and regulations. If either of the foregoing this grant may be
findings is made by the Commission, the extension may be denied. Subsequent extensions may be granted by the extended for a period
‘Commission upon written application made no less than six (6) months prior to the expiration of the previous not to exceed 20 6 months prior to
9 extension. DRP years. DRP November 30, 2035
If additional inspections are required to ensure compliance with the conditions Deposit $3,750 for
The subject property shall be maintained and operated in full compliance with the conditions of this grant and any law,|of this grant or if any inspection discloses that the subject property is being used the cost of
statute, ordinance, or other regulation applicable to any development or activity on the subject property. Failure of the |in violation of any condition of this grant, the permittee shall be financially inspections/ biannual
permittee to cease any development or activity not in full compliance shall be a violation of these conditions. The responsible and shall reimburse the Department of Regional Planning for inspections for the
permittee shall deposit with the County of Los Angeles the sum of $3,750.00. These monies shall be placed in a it i ions and for any efforts ly necessary to first five years-
performance fund which shall be used exclusively to the D of Regional Planning for all bring the subject property into compliance. Inspections shall be made to ensure fifteen annual
expenses incurred while inspecting the premises to determine the permittee’s compliance with the conditions of compliance with the conditions of this grant as well as adherence with the site inspections for the
approval. The fund provides for biannual (two per year) inspections for the first five (5) years of the grant, and fifteen |plan on file. The amount charged for additional inspection shall be $150.00 remainder of the
10 (15) inspections to be conducted every year for the remaining years of the grant. Inspections shall be unannounced. ~ [per inspection, or the current recovery cost, whichever is greater. DRP grant. ALL Life of the grant Y Compliance
Revocation o
Notice is hereby given that any person violating a provision of this grant is guilty of a misdemeanor. Notice is further modification of this
given that the Regional Planning Commission or a hearing officer may, after conducting a public hearing and giving grant may be
notice thereof to permittee, revoke or modify this grant, if the Commission or hearing officer finds that these conducted if the
itions have been violated or that this grant has been exercised so as to be detrimental to the public’s health or permit is not in
11 safety or so as to be a nuisance. DRP compliance. DRP Life of the grant Ongoing
The permittee shall remit processing fees payable to the County of Los Angeles in connection with the filing and The permittee must In connection with
posting of a Notice of Determination in compliance with Section 21152 of the Public Resources Code. The project is pay the Fish and the filing and posting
not de minimus in its effect on fish and wildlife and is not exempt from payment of a fee to the California Department Game fee of of a Notice of Y;See mitigation monitoring
12 of Fish and Game pursuant to Section 711.4 of the Fish and Game Code. The current fee amount is $1, 275.00. DRP $1.275.00 DRP Determination program Compliance
Permittee shall
contact the Fire
Upon approval of this grant, the permittee shall contact the Fire Prevention Bureau of the Los Angeles County Forester and Warden
Forester and Fire Warden to determine what facilities may be necessary to protect the property from fire hazard. Any to protect from fire Upon approval of this| Y; See mitigation monitoring
13 necessary facilities shall be provided as may be required by said Department. FIRE hazard DRP grant program Fire and Life-Safety Building Plans were approved by the Fire Department on 09/11/07.
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All requirements of the Zoning Ordinance and of the specific zoning of the subject property must be complied with

Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

The permittee must
comply with the
Zoning Ordinance
and Conditions of

14 unless specifically modified by this grant, as set forth in these conditions or shown on the approved plans. DRP Approval DRP Life of the grant Inspection required
The subject property shall be developed and maintained in I with of the Los Angeles County The property shall be
Department of Health Services. Adequate water and sewage facilities shall be provided to the satisfaction of said in compliance with
15 department as permitted by law. HEALTH SERVICES DHS. DRP Life of the grant Inspection required Upon Completion
All Buildings shall be
All structures shall comply with the requirements of the Division of Building and Safety of the Department of Public in compliance with
16 Works. PUBLIC WORKS | Building and Safety B&S Life of the grant Inspection required Upon Completion
All structures, walls, and fences open to public view shall remain free of extraneous markings, drawings, or signage. No graffiti shall be
17 These shall include any of the above that do not provide pertinent information about said premises. DRP present onsite DRP Life of the grant Inspection required Substantial compliance
In the event such extraneous markings occur, the permittee shall remove or cover said markings, drawings, or signage
within 24 hours of such occurrence, weather permitting. Paint utilized in covering such markings shall be of a color
that matches, as closely as possible, the color of adjacent surfaces. The only exceptions shall be seasonal decorations. Graffiti shall be
Inspections shall be made as provi n Condition No. 10 to ensure compliance with this conditions, including any removed within 24
18 additional inspections as may be necessary to ensure such compliance. DRP hours DRP Life of the grant Inspection required Substantial compliance
Within (60) days of approval of this grant, the permittee shall submit to the Director for review and approval three
copies of revised plans, similar to Exhibit “A” page 1 of 3, as presented at the public hearing that clearly depicts all The permittee shall
required project changes. The property shall be developed and maintained in substantial conformance with the submit three copies
approved revised Exhibit “A.” All revised plot plans must be accompanied by the written authorization of the property of the approved Within 60 days of the
19 owner. DRP Exhibit "A" DRP approval of this grant| See file No. CUP 01-198
Within ninety (90) days of approval of this grant, the permittee shall submit to the Director for review approval three
copies of a landscape plan, which may be incorporated into the Revised Exhibit “A” described in Condition No. 19.
The landscaping shall be “enhanced” along the perimeter of the site. The landscape plan shall show the size, type, The permittee shall
and location of all plants, trees, and watering facilities. The permittee shall maintain all landscaping in a neat, clean submit three copies Within 90 days of
and, and healthful condition, including proper pruning, weeding, removal of litter, fertilizing and replacement of of the approved the approval of this
20 plants when necessary for the life of this grant. DRP landscape plan DRP grant See file No. CUP 01-198
\Within ninety (90) days of approval of this grant, the permittee shall submit to the Director for review and approval
three copies of signage program for the industrial park that is in conformance with Part 10 of Section 22.52 of the The permittee shall Within 90 days of
County Code. All proposed signs on the property shall not be installed until a Revised Exhibit “A” is approved for submit three copies the approval of this
21 each proposed sign. No billboards are permitted on the subject property. DRP of a signage program DRP grant See file No. CUP 01-198 Substantial compliance
22 The construction and operation of the proposed use shall be further subject to all of the following restrictions:
a. All material graded should be sufficiently watered to prevent excessive
amounts of dust during the construction phase. Watering should occur at least
twice daily with complete coverage, preferably in the late morning and after
work is done for the day. All clearing, grading, or excavation activities shall The site shall be
cease during periods of high winds (i.e. greater than 20 mph averaged over one watered during the During the
hour) to prevent excessive amounts of dust; DRP construction period DRP construction period Inspection required Substantial compliance
b.  Project construction activity shall be limited to those hours between 7:00
a.m. and 6:00 p.m. Monday through Friday. All stationary construction noise
sources shall be sheltered or enclosed to minimize adverse effect on nearby
offices, residences, and nei and i Construction activity
compressors shall be noise protected in a manner that will minimize noise shall be limited to
inconvenience to adjacent residences. Parking of construction worker vehicles 7a.m. to 6 p.m.
shall be onsite and restricted to areas buffered from residences located to the Monday through During the
south and east of the subject property; DRP Friday. DRP construction period Inspection required Substantial compliance
c. During the construction period, the project site will be monitored by the
Department of Regional Planning Zoning Enforcement Section for a period of
10 hours every 2 weeks. The permittee shall be financially responsible and
shall deposit the sum of $2,000 with the Department of Regional Planning Site shall be
within 30 days of permit approval in order to defray these monitoring costs. If monitored for 10
additional inspections are required during the construction period, the permittee hours every two
shall be financially responsible and shall reimburse the Department of Regional weeks by Zoning During the
Planning for all additional inspections. DRP Enforcement DRP construction period Inspection required Substantial compliance
d. The applicant shall provide to the Director of Regional Planning a copy of
the Covenant and Agreement with the Los Angeles City Council that The applicant shall
authorizes the applicant to construct a sound wall on the existing City of Los provide a copy of the
Angeles Department of Water and Power (DWP) easement on the subject Covenant and Prior to the approval
property. This covenant shall be provided prior to the approval of the Revised Agreement from of the Revised
Exhibit “A” DRP DWP to DRP. DRP Exhibit "A" Prior to use of the CUP
e.  Aminimum of 181 on-site parking spaces shall be continually maintained
the applicant’s site plan depicts 238 parking spaces, (although they are not
required), 40 percent of which may be compact, including seven (7) A minimum of 181
i van: ible. Loading spaces shall be provided as depicted on parking spaces shall
the approved Revised Exhibit “A”; DRP be maintained onsite DRP Life of the grant Inspection required Upon Completion
Required parking
f. The required parking spaces shall be continually available for vehicular shall be for parking
parking only and shall not be used for storage, automobile or truck repair, or only, no storage ,
any other unauthorized uses; DRP repair, etc. DRP Life of the grant Inspection required Upon
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Conditions of Approval Compliance Matrix

CUP 01-198/ 2320 Peck Road

Outside storage and
g. Outside storage of materials or inoperable vehicles is prohibited on the inoperable vehicles
property; DRP prohibited DRP Life of the grant Inspection required Substantial compliance
h. Al outdoor trash containers shall be covered and all trash enclosure areas Trash containers
shall be screened from public and private view corridors by landscaping, berms, shall be covered and
compatible structures or walls, or a combination of both of theses; DRP screened DRP Life of the grant Inspection required Substantial compliance
i.  Allexterior lighting shall be shielded and directed away from neighboring
residences to prevent direct illumination and glare. The primary parking lot
lighting shall be turned off no later than 7:30 pm. A motion activated security
lighting system is permitted and may remain on through the night. The Al lighting shall be
permittee shall submit for approval three copies of a lighting plan, which may shielded and directed
be incorporated into a Revised Exhibit "A"” described in Condition 19 to the away from
Director of Planning within sixty days of the effective date if this grant. The residences/lighting
lighting plan shall show the locations, types, and heights of all proposed pole shall be turned off at
and wall mounted lighting. DRP 30p DRP Upon completion Inspection required Upon Completion
provide low level
j.  The permittee shall provide appropriate low level lighting along all lighting along
pedestrian walkways leading to and from the parking lot; DRP pedestrian walkways DRP Upon completion Inspection required Upon Completion
k. The height of the industrial buildings shall not exceed 35' above finished height of buildings
grade; DRP shall not exceed 35' DRP Upon completion Inspection required Upon Completion
Operating hours
IDelivery hours
|. Operating hours are restricted to the hours between 7:00 a.m. to 7:00 limited to Monday
p.m. Monday through Friday except occupants shall have access at all times. through Friday 7a.m.
All deliveries to the subject property shall also be within operating hours.; DRP to7p.m. DRP Upon completion Inspection required Upon Completion
No hazardous
materials stored on
m.  The tenants of the buildings shall not store or use hazardous materials; DRP the premises DRP Upon completion Inspection required Upon Completion
The permittee shall
n.  The permittee shall comply with all conditions set forth in the attached comply with DPW
County of Los Angeles Department of Public Works memorandum dated letter dated March
March 28, 2002, or as otherwise required by said Department; PUBLIC WORKS 28, 2002. DPW/DRP Life of the grant See letter below Street Improvement Plans have not been submitted
The permittee shall
comply with the Fire
Department memos
0. The permittee shall comply with all conditions set forth in the attached dated April 20, 2005
County of Los Angeles Fire Department memorandums dated April 20, 2005 and October 12, Building Plans approved by the Fire Department on 09/11/07 match Exhibit approved by DRP. There
and October 12, 2005, unless modified by this permit: FIRE 2005. FIRE/DRP Life of the grant See letter below is no building or fire protection system construction taking place at this time.
The permittee shall
p. The permittee shall comply with all mitigating issues set forth in the comply with the Fire
attached County of Los Angeles Fire Department memorandum dated Department memo
October 12, 2005, in specific the following, unless otherwise modified by this dated October 12, All mitigating measures are shown on the building plans approved by the Fire Department on 09/11/07.
grant; FIRE 2005. FIRE/DRP Life of the grant See letter below There is no building or fire protection system construction taking place at this time.
The permittee shall
provide fire walls at
the specified
i.  Provide 4-hour separation walls between: FIRE locations FIRE Upon completion Inspection required
Building plans approved by the Fire Department on 09/11/07 indicte a 4 hour wall between Building
a.  Buildings 3B/3C FIRE FIRE Upon completion Inspection required 3B/3C. The walls have been tiltd up at this time.
Building plans approved by the Fire Department on 09/11/07 indicte a 4 hour wall between Building
b.  Buildings 3D/3E FIRE FIRE Upon completion Inspection required 3D/3E.The walls have been tilted up at this time.
Building plans approved by the Fire Department on 09/11/07 indicte a 4 hour wall between Building
c.  Buildings 3F/3G FIRE FIRE Upon completion Inspection required 3F/3G.The walls have ben tilted up at this time.
ii. Provide two on-site hydrants a minimum of 50 feet away from the drip line The approved plan shows two on-site hydrants a minimum of 50 feet away from the drip line. The
as detailed on approved plot plan. FIRE FIRE Upon completion Inspection required underground fire line is approximaely 10% complete at this time.
Provide a Fire Department sprinkler connection at minimum of 50 feet Fire sprinkler plans have been submitted. There is no fire protection system construction taking place at this|
from the drip line. FIRE FIRE Upon completion Inspection required time.
q. The permittee shall install automatic smoke vents in Building No. 4, and any} [Building plans approved by the Fire Department on 09/11/07 indicte smoke vents in buildings 3 and 4. The|
other building as determined necessary by the Fire Department and/ or the The permittee shall roof structure is being constructed for building #4. No smoke and heat vents have been installed at this
Building Department; FIRE install smoke vents FIRE Upon completion Inspection required time
The permittee shall
r. All exterior walls of Buildings No. 3 and No.4 shall be 4-hour rated, realizing| ensure that the
the front elevations of both buildings contain doorways, truck doorways, and exterior walls are 4- Building plans approved by the Fire Department on 09/11/07 indicte 4 hour exterior walls The walls have
pull-in doorways; FIRE hour rated FIRE Upon completion Inspection required been tilted up for building #4, and are partially tilted up for building #3 at this time.
s. The applicant shall review the site plan to determine if a 26-foot wide fire
access lane can be placed north of the transmission lines. The applicant shall The applicant shall
revise the site plan to depict the fire access lane. If the fire access lane cannot review the site plan
be placed at that location the applicant shall provide for approval a letter to the to determine if a fire
Director of Planning an explanation of why the additional fire access lane access lane can be
cannot be provided. This revision or response shall be approved prior to the placed north of the Prior to approval of | Y; See mitigation monitoring
approval of the Exhibit “A™; DRP/FIRE transmission lines FIRE /DRP Exhibit "A™" program Building Plans approved by the Fire Department on 09/11/07 match Exhibit "A" approved by DRP.
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t. The applicant shall provide for approval a letter to the Director of Planning
explaining a secondary or back-up sprinkler system that will be provided on the

Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

The applicant shall
provide an approval
letter explaining a

site in case the primary sprinkler system fails. This system must be approved back-up sprinkler Prior to approval of

prior to the approval of the Exhibit “A™; DRP/FIRE system FIRE/DRP Exhibit "A™" Y No backup fire sprinkler was required. There are no fire protection system plans submitted at this time.
The permittee shall

v. The permittee shall deposit the sum of $3,000.00 with the Department of provide $3,000

Regional Planning within 30 days of permit approval in order to defray the cost dollars for

of reviewing and verifying the information contained in the reports required by inspections related to Prior to use of the

the Mitigation Monitoring Program; DRP the MMP DRP Y Substantial compliance

w. Prior to the issuance of grading/building permit, whichever occurs first, the

applicant shall submit a Phase | environmental assessment report for the

review and approval by the California Regional Water Quality Control Board

and a copy of the report shall be forwarded to the Department of Health

Services, the Environmental Programs Division of the Department of Public The applicant shall

\Works, and the California Department of Toxic Substance Control . If soil submit a Phase | Prior to issuance of

contamination is found, the applicant shall perform remediation to the full DRP/Public environmental CRWQCB/DHS/ grading/building

satisfaction of the above mentioned agencies; Works/Health Services| assessment report DPW/DTSC permit See file No. CUP 01-198 Complete - see file MMP 01-198 in Impact Analysis Section

x. If during construction of the project, soil contamination is suspected,

construction in the area shall stop, and appropriate health and safety procedures

shall be i Ifitis ined that i soils exists, the The applicant shall

applicant shall contact the Department of Toxic Substances Control and the contact DPW and

Department of Public Works to identify how any required investigation and/or TSC if soil

remediation will be conducted, and which government agency will provide contamination is During the

regulatory oversight; DRP suspected DPW/DTSC construction period See file No. CUP 01-198 0Ongoing - Monitoring

y. The applicant shall hold community meetings once a year for the first five

years of this grant. Residents within 500° of the subject property and the local The applicant shall

homeowners association that can easily be identified shall be notified. Sign-in hold annual

sheets and minutes shall be forwarded to the Department of Regional community meetings Monitor for first five

Planning; DRP first five years DRP years of Permit incomplete
Manufacturing uses

. The manufacturing uses may only be established within the units so noted on limited to designated

the approved Revised Exhibit “A™; DRP units DRP Life of the grant Inspection required Upon Completion

aa. Warehousing and manufacturing uses are limited to those permitted in the Uses limited to those

M-1 1/2/ zone; DRP in M-11/2 zone DRP Life of the grant Inspection required Upon Completion

Maintain current
bb. The permittee shall maintain a current contact name, address, and phone contact information
number with the Department of Regional Planning at all times. DRP at all times DRP Life of the grant See file No. CUP 01-198 Substantial compliance

Submittal and
approval of a detailed

Prior to issuance of
grading/building

1 Applicant shall submit a detailed liquefaction analyses to the satisfaction and approval of the DPW. Project Applicant | liquefaction analyses DPW permit See file No. CUP 01-198 Complete see file MMP 01-198 in Impact Analysis Section
If during construction of the project, soil contamination is suspected, construction in the area shall stop and
appropriate health and safety p shall be i Ifitis i i soils exists,
applicant shall contact the Department of Toxic Substances Control and the Department of Public Works to identify Stop work if soil
how any required investigation and/or remediation will be conducted and which government agency will provide Project Applicant/ contamination is Notification requested/Inspection
2 regulatory oversight. Construction Manager suspected DTSC/DPW During construction required On-going
Comply with all
requirements of the Prior to issuance of
3 Applicant shall comply with all requirements of the drainage concept that was approved on July 15, 2002. Project Applicant drainage concept DPW grading permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Prior to issuance of
Applicant shall construct a screen wall separating the project from the single-family residences to the south of the Construct a sound certificate of Not complete-verified during site visits. Sound Wall has been completed, Gates and sound blankets are not
4 project site to the satisfaction of the Department of Health Services. Project Applicant wall DHS occupancy Inspection required installed
No installation of
outdoor public
address system or
outdoor mechanical During the entire
5 No outdoor public address system and no outdoor mechanical trash compacter shall be installed on site. Project applicant trash compacter DHS lifetime of project Inspection required On-going monitoring
There shall be at least a 80" sethack on the rooftops bordering residential areas where no equipments or structures equipments/structure During the entire
6 shall be placed. Project applicant s shall be placed DRP lifetime of project Inspection required On-going monitoring
Applicant shall maintain equipment and vehicle engines in good condition and proper tune as per manufacturers” Maintain equipment DRP/ Field
7 specifications. Project applicant in good condition Verification During construction Inspection required On-going monitoring
Applicant shall comply with the NPDES that must i post: ion Best
Management Practice (BMP) of the California Regional Water Quality Control Board and the Los Angeles County
Department of Public Works. The BMP shall be reviewed and approved by DPW prior to the issuance of a building Acquire NPDES Prior to the issuance
8 permit. Project applicant permit CRWQCB/DPW | of Inspection required Complete see file MMP 01-198 in Impact Analysis Section
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Applicant shall submit a Phase | environmental assessment report for the review and approval by the California
Regional Water Quality Control Board and a copy of the report shall be forwarded to the Department of Health

Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Prior to issuance of

Services, the Environmental Programs Division of the Department of Public Works and the California Department of Submit Phase | grading/building
Toxic Substance Control. If soil contamination is found, applicant shall perform remediation to the full satisfaction of environmental CRWQCB/DHS/ | permit whichever
9 the ab ioned agencies. Project Applicant | assessment report DPW/CDTSC comes first Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Combine the two prior to issuance of
north driveways on grading/building
10 Applicant shall combine the two north driveways on Peck Road to provide full access to the satisfaction of DPW Project Applicant Peck road DPW permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Submit a detailed
Applicant shall submit a detailed striping plan and a revised site plan showing the internal circulation and the required striping plan and a Prior to the issuance
11 improvements to the satisfaction and approval from the DPW Project Applicant revised site plan DPW of building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Applicant shall pay their Equitable Share for traffic mitigation in the amount of $79,377 to the California Department
of Transportation (Caltrans) Pay Equitable Share Prior to issuance of a
12 Project Applicant | for traffic mitigation Caltrans building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Submit all required
information to DHS
Applicant shall to the sati ion of i Health section of the Department of Health Services to their satisfaction Prior to the issuance
13 that adequate public water service and public sanitary sewer are provided Project Applicant and approval DHS of building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Applicant shall implement a recycling program by providing adequate waste storage area for the collection/storage of Implement a During entire lifetime|
14 recyclables and green waste material during the entire lifetime of the project Project Applicant | recycling program DPW of project Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Annex street lights
along street frontage Prior to issuance of
into the appropriate the building permit or|
All street lights installed along the street frontage of a development shall be annexed into the appropriate Los Angeles Los Angeles County upon written request
County Lighting Maintenance District. Applicant shall execute and approve a separate petition for annexation into a Lighting by the City of
15 Los Angeles County Lighting District upon written request by the City of Industry Project Applicant | Maintenance District |  City Of Industry Industry Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Applicant shall obtain an Industrial Waste Permit from the City Engineer as required by the City of Industry Obtain Industrial Prior to issuance of
16 Conditions. Project Applicant Wiaste Permit DPW the building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Record a covenant to
hold property as one Prior to approval of
Prior to approval of certificate of occupancy, applicant shall record a covenant to hold property as one parcel with the parcel with the City Of Industry certificate of
17 County Clerk Project Applicant County Clerk IDRP occupancy Inspection required Complete see file MMP 01-198 in Impact Analysis Section
'Submit a landscape’ Prior to issuance of
18 Applicant shall submit a landscape plan to be reviewed and approved by DRP and the City of Industry engineer Project Applicant plan DRP/City of Industry| building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Follow the
requirements of
section 23114 of the
California vehicle
Trucks hauling dirt, sand, gravel or soil shall be covered or shall maintain at least two feet of freeboard in accordance Code / Field Construction
19 with Section 23114 of the California Vehicle Code Project Applicant verification Manager/DRP During construction Inspection required On-going monitoring
Pave parking areas
Applicant shall pave parking areas and construction access roads to the main roads to avoid dirt being carried on to the and construction Construction
20 highway Project Applicant access roads Manager/DRP | During construction Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Only light colored roof materials shall be used to deflect heat
Use light colored roof| Prior to the issuance
materials/ Field Construction of Certificate of
21 Project Applicant verification Manager/DRP Occupancy Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Contractor shall use architectural coatings that have a volatile organic compound (VOC) content of 100 g/l or less. If a Use architectural
coating with a higher VOC content is used such as for painting doors, the amount of coating used per day shall be coating with VOC of Prior to the issuance
limited to that amount which will result in an emission rate that is less than 75 Ibs. Only high-volume, low-pressure content of 100 g/l or Construction of Certificate of
22 (HVLP) spray guns shall be used for architectural coating. Project Applicant less Manager Occupancy Inspection required Complete see file MMP 01-198 in Impact Analysis Section
Prior to issuance of a
Dedicate access Certificate of
1 Dedicate vehicular access rights on Pellissier Road. Project Applicant | rights on Pellisier Rd. DPW Occupancy Inspection required No Street Plans have been submitted
Prior to issuance ofa
Certificate of
2 Repair any broken or damaged curb, gutter, and pavement on Pellissier Road. Project Applicant | Repair Pellisier Rd. DPW Occupancy Inspection required No Street Plans have been submitted
Prior to issuance of a
Plant street trees near| Certificate of
3 Plant street trees on Pellissier Road to the satisfaction of Public Works. Project Applicant Pellisier Rd. DPW Occupancy Inspection required No Street Plans have been submitted
Prior to issuance of a
Comply with the traffic mitigation measures as identified in the attached March 18, 2002 letter from our Traffic and Comply with Traffic Certificate of
4 Lighting Division to the satisfaction of Public Works. Project Applicant | Mitigation Measures DPW Occupancy Inspection required Completed
Prior to issuance of a
Certificate of
5 Install street lights on Peck Road, Rooks Road, and Kella Avenue to the satisfaction of the City of Industry. Project Applicant DPW Occupancy Inspection required Coordinating with City of Industry
Prior to issuance of a
Comply with street Certificate of
6 Comply with following street lighting requirements to the satisfaction of Public Works: Project Applicant _|lighting requirements DPW Occupancy Inspection required Plans submitted but ion has not been requested
Prior to issuance ofa
o Provide street lights on concrete poles with underground wiring on Pellissier Road. Street lighting plans must Certificate of
be approved by the Street Lighting Section. Project Applicant | Provide street lights DPW Occupancy Inspection required Plans submitted Dec 09

Attachment Il

Page 5




e The proposed project or portions of the proposed project, are not within an existing Lighting District.
Annexation and assessment balloting are required. Upon Conditional Use Permit approval, the applicant shall enter
into a secured agreement with the County of Los Angeles for the installation of the street lights in the amount of
$9,000. The applicant shall comply with conditions lsted below in order for the Lighting Districts to pay for the
future operation and maintenance of street lights. The Board of Supervisors must approve the annexation and levy

Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Prior to issuance of a

of assessment (should assessment balloting favor the levy assessment) prior to Public Works approving street Certificate of
lighting plans. The street lights shall be installed per approved plans prior to issuance of a Certificate of Occupancy. Project Applicant Install street lights DPW Occupancy Inspection required Fee paid - 9000 dollars. Applicant has not procesed the annexation and balloting
(1) Request the Street Lighting section to commence annexation and levy of Request annexation
assessment proceedings. Project Applicant and assessment DPW Prior to Occupancy Verification required Applicant has not made the request
(2) Provide Business/property owner’s name(s), mailing address(es), site
address, Assessor Parcel Number (s) and Parcel boundaries in either Micro Provide information
station or AutoCAD format of territory to be developed to the Street Lighting to Street Lighting
Section. Project Applicant Section DPW Prior to Occupancy Verification required Applicant has not processed per T&L
(3) Submit a map of the proposed project including roadways conditioned
for street lights that are outside of the proposed project area to the Street
Lighting Section. Contact the Street Lighting Section for legal description, Submit a map of the
map requirements, and for any questions at (626) 300-4726. Project Applicant | proposed project area DPW Prior to Occupancy Verification required Applicant has not processed per T&L
For acceptance of street light transfer billing, all street lights in the development, or current phase of the development, Construct street
must be constructed according to Public Works approved plans and energized for a least one year as of July 1 of the lights according to
current year. Project Applicant approved plans DPW Prior to Occupancy Verification required Pending approval of Street Light Plans
The applicant shall
enter into an
The applicant shall construct or enter into secured agreement with the County of Los Angeles Department of Public agreement with
Works to construct the aforementioned improvements prior to the issuance of a building permit or this permit shall DPW to construct the| Prior to issuance of a
7 be subject to revocation Project Applicant improvements DPW building permit Inspection required Agreement to improve has been executed
County of Los Angeles; Fire Department Letter Dated April 20, 2005
Prior to issuance of a
The required fire flow for this development is 3750 gallons per minute 3 hours. The main in the street, fronting this Fire Flow Certificate of
1 property must be capable of delivering this flow at 20 pounds per square inch residual pressure. Project Applicant requirements FIRE Occupancy Inspection required A water availability form indicating compliance with the 3750 gpm is in the Fire Department approved file
The underground fire line plans have been submitted and approved on
Install 2 on-site and verify 1 6x 4x 2 % public fire hydrant on Peck Road near driveway entrance, conforming to o 4/14/10. There is construction of the underground fire line is approximately
AWWA C503-75 or approved equal. Allinstallations must meet Fire Department specifications. Fire Hydrant Prior to issuance of a L .
systems must be installed in accordance with the Utility Manual of Ordinance 7834and all installations must be Certificate of 10% completed at this time. The approved plans show the new on-site
2 inspected and flow tested prior to final approval. Project Applicant | Install 2 Fire hydrants| FIRE Occupancy Inspection required hydrants 50 feet away from the drip line.
Prior to issuance of a
Due to the special access circumstance, the following conditions will apply to the construction of the proposed Certificate of
3 development. Project Applicant FIRE Occupancy See below:
A. Allstructures shall be fully fire sprinklered in accordance with the NFPA
13, Fire sprinkler plans shall be submitted to the Los Angeles County Fire Prior to issuance of a ) N N o
Department Fire Prevention Engineering unit for review and approval prior to Al structures shall be| Certificate of Fire sprinkler plans have been submitted for buildings #3 and #4 on 4/21/10.
installation. Project Applicant fire sprinklered FIRE Occupancy Inspection required There is no fire protection system construction taking place at this time.
B. Building 4, shall provide 4 hour separation wall between units 4B and 4C
No openings shall be allowed in said wall. Said walls shall be constructed in
compliance with the Uniform Building Code Section 504.6.4. Additionally, Prior to issuance of a . . .
one hour separation walls shall be provided between units 4A and 48, 4C and four-hour separation Certificate of Building plans approved by the Fire Department on 09/11/07 indictes a 4
4D. Said walls shall be in compliance with the U.B.C. Project Applicant i FIRE Occupancy Inspection required hour wall between Building 4A/4B/4C. The walls are tilted up at this time.
Condition was modified. Approved plans indicate 4 hour walls between units
C.  Building 3 requires that a one-hour area separation wall shallbe intalled o 3B/3C1, 3C3/3D, 3F/3G1. This matches Exhibit "A" approved by DRP.
between each unit as indicated on the submittal site plan. Additionally the Prior to issuance of a L ) )
rear wall of said structure shall be rated at 4- hours, no openings allowed. one-hour separation Certificate of Additionally the rear wall of the structure is shown to be 4- hours, with no
Wall construction shall be in compliance with the UBC. Project Applicant | wall in Building 3 FIRE Occupancy Inspection required openings.Some of the walls have been tilted up at this time
Required fire flow The required fire flow and fire hydrant location were approved on 09 11 07. The
for on-site fire Prior to issuance of a :
The required fire flow for the on-site fire hydrants is 2500 gallons per minute for 2 hour duration. See the attached hydrants 2500 g/min Certificate of underground fire line plans have been approved on 4/14/10. There is construction
4 photo copy for specific location to obtain an actual stamped drawing please submit site plans to our office. Project Applicant for 2 hours FIRE Occupancy Inspection required of the underground fire lines at the north end of the site at this time
prior to ssuance of a The approved plans indicate building hieghts of less than 35 feet. The walls
Maximum bldg " Cenlifi:ate of have been tilted up for building #4 and some roof structure is being
5 The maximum building height for the proposed structure shall not exceed 35’ in height. Project Applicant height 35' FIRE Occupancy Inspection required constructed. Some walls for building #3 have been tilted up at this time
Provide 26’ of vehicular access to within 150" of all portions of the exterior walls. Access shall be cross hatched on Prior to issuance of a
the plans to clearly delineate its location. Exception: the rear wall of Building 3 shall be 4 hrs rating in lieu of Provide 26' vehicular Certificate of
6 vehicular access. Said access shall be outside of the power lines drip zone. Project Applicant | access to w/in 150" FIRE Occupancy Inspection required Fire Department vehicular access approved on 09 11 07.
Depict DWP Before approval of
A. Clearly depict the width of the DWP easement Project Applicant easement FIRE Exhibit "A" Review and approval required shown on the 09 11 07 approved site plan.
delineate clear
distance between drip Before approval of
B.Delineate the clear distance between the drip line and the required access. Project Applicant line and access FIRE Exhibit "A" Review and approval required shown on the 09 11 07 approved site plan
C.Provide a copy of the reciprocal access easements between the adjacent Iof|
for access to Building 4, said document shall be submitted to Fire Prevention Provide a copy of
Engineering for review and approval prior to recordation and prior to the reciprocal access Before approval of
clearance for building permit Project Applicant agreements FIRE Exhibit "A" Review and approval required Dedicated easement shown on the 09 11 07 approved site plan.
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Show access
D. Clearly depict the locations of the outward most transmission lines within locations of the Before approval of
the DWP easement. Project Applicant transmission lines FIRE Exhibit "A" Review and approval required
Provide four-hour Before approval of
1 Provide four-hour separation walls between: Project Applicant separation walls FIRE Exhibit "A" Review and approval required

Building plans approved by the Fire Department on 09/11/07 indicte a 4
a.  Buildings 38/3C hour wall between Building 3B/3C. The wall is 50% completed at this time

Building plans approved by the Fire Department on 09/11/07 indicte a 4
b.  Buildings 3D/E hour wall between Building 3D/3E.The wall is tilted up at this time.

Building plans approved by the Fire Department on 09/11/07 indicte a 4

c.  Buildings 3F/3G hour wall between Building 3F/3G.The wall is tilted up at this time

delete four-hour
separation at

Delete the four-hour separation wall north of the project and adjacent to the property line and construct per the north/construct per Before approval of Condition was deleted. 4 hour wall requirement remained. The wall is tilted
2 Building Code. Project Applicant building code FIRE Exhibit "A" Review and approval required | up at this time.
The approved plan shows two on-site hydrants a minimum of 50 feet away
Provide two fire Before approval of from the drip line.The underground fire line construction is 10% complete at
3 Provide two on-site hydrants a minimum of 50 feet away y from the drip line as detailed on approved plot plan. Project Applicant hydrants FIRE Exhibit "A" Review and approval required | this time.
Fire overhead sprinkler plans have been submitted on 4/21/10. The
underground fire lines have been approved on 4/14/10. The submitted
provide sprinkler plans show the FDC locations to be a minimum 50 feet from the drip line.
connection min 50ft Before approval of There is no overhead fire protection system construction taking place at this
4 Provide a Fire Department sprinkler connection at a minimum of 50 feet from the drip line. Project Applicant from drip line FIRE Exhibit "A" Review and approval required  [time.
Building plans approved by the Fire Department on 09/11/07 indicte smoke
provide smoke vents Before approval of vents in Building 3. There is no smoke and heat vent installation taking place
5 Provide smoke vents in buildings located north of proposed project numbered 3A through 3H. Project Applicant in bldgs 3A-3H FIRE Exhibit "A" Review and approval required |at this time.
FIRE = Los Angeles County Fire Department
CRWQCB = California Regional Water Quality Control Board
DHS = Los Angeles County Department of Health Services
DPW = Los Angeles County Department of Public Works
DRP = Los Angeles County Department of Regional Planning
DTSC = Los Angeles County County Department of Toxic Substance Control
NPDES = National Pollution Discharge Elimination System
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